1. Incident Name Contract Oversight GRP | 2. Operational Period to be covered by IAP (Date/Time) CG IAP

Marine Debris Removal From: 0800 15 Sep 08 To0:0800 06 Oct 08 FIEERSREET
3. Approved by Incident Commander(s):
ORG NAME
USCG Capt M.E. Tousley. (Lead Oversight Officiazl)
usca  Robert Travis JE A S0 U pypipécise~

/i

Op Period 12

INCIDENT ACTION PLAN

The items checked below are included in this Incident Action Plan:

(X]

ICS 202-CG (Response Objectives)

(%]

ICS 203-CG (Organization List) — OR — ICS 207-CG (Organization Chart)

ICS 204-CGs (Assignment Lists)
One Copy each of any ICS 204-CG attachments:

[ix]

]

ICS 205-CG (Communications Plan)

ICS 206-CG (Medical Plan)
ICS 208-CG (Site Safety Plan) or Note SSP Location SSP_Located at ICP

00O

Map/Chart

D Weather forecast / Tides/Currents

Other Attachments

ICS 209 (Status Summary)

O

I I I O I A O

O

4. Prepared by: Date/Time

PO Wesley S. Rogers PP e 1447 12 Sep 08

CG IAP COVER SHEET (Rev 4/04)




REVISEL

1. Incident Name 2. Operational Period (Date/Time) INCIDENT OBJECTIVES
Marine Debris Removal From:15 Sep 08To:06 Oct 08 ICS 202-CG

3. Objective(s)

1. Conduct Initial parish  waterways meetings with each affected parish.

3. Survey designated waterways for debris locations, guantities and eligibility.

4. Identify affected private property, forward lists to relevant parish POC's

and assist in owner ID.

5. Develop final waterway survey packets for submission to USCGContracting Officer.
6. Continue to liaison with FEMAto ensure operation costs are fully

reimbursable through the Stafford Act.

7. Continue to liaison with  relevant agencies in Louisiana  State Government

to ensure coordination of mission assignment objectives.

8. Continue to liaison with  NOAA's Office of Coastal Survey to coordinate
offshore  debris removal IAW the congressional mandate.

9. Continue to liaison with  NOAA's Office of Coastal Survey to maintain the
internet status board for real time information dissemination.

10. The Contract Coordination Unit will continue the development of
operational coordination and oversight of mission related removal and waste
disposal  contracts.

11. Initiate the removal contract process for the first group of parishes.

12. Establish the Operational Support Unit to coordinate on site  USCG monitors.
13. Prepare for the demobilization of Survey Team 02.

14. Stand up Removal Operations  Branch.

15. Monitor debris removal operations for initial removal contract.

16. Obtain final  approval for removal operations safety  plan.

17. Provide SONARvalidation for each target removed by removal contractor.

18. Begin planning for re-location of central archive to ICP IAW new lease effective
01 Oct 08.

4. Operational Period Command Emphasis (Safety Message, Priorities, Key Decisions/Directions)

Conduct daily SAFETY briefings for all operational teams.

Approved Site Safety Plan Located at: |CP, Mandeuville, LA - 985-626-4673.

5. Prepared by: (Planning Section Chief) Date/Time
PO Wesley S. Rogers 1410 12 Sep 08

INCIDENT OBJECTIVES ICS 202-CG (Rev 4/04)
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1. Conduct initial parish waterways meetings with each affected parish.
3. Survey designated waterways for debris locations, quantities and eligibility.
4. Identify affected private property, forward lists to relevant parish POC's 
and assist in owner ID.
5. Develop final waterway survey packets for submission to USCG Contracting Officer.
6. Continue to liaison with FEMA to ensure operation costs are fully 
reimbursable through the Stafford Act.
7. Continue to liaison with relevant agencies in Louisiana State Government 
to ensure coordination of mission assignment objectives.
8. Continue to liaison with NOAA's Office of Coastal Survey to coordinate 
offshore debris removal IAW the congressional mandate.
9. Continue to liaison with NOAA's Office of Coastal Survey to maintain the 
internet status board for real time information dissemination.
10. The Contract Coordination Unit will continue the development of 
operational coordination and oversight of mission related removal and waste 
disposal contracts.
11. Initiate the removal contract process for the first group of parishes.
12. Establish the Operational Support Unit to coordinate on site USCG monitors.
13. Prepare for the demobilization of Survey Team 02.
14. Stand up Removal Operations Branch.
15. Monitor debris removal operations for initial removal contract.
16. Obtain final approval for removal operations safety plan.
17. Provide SONAR validation for each target removed by removal contractor.
18. Begin planning for re-location of central archive to ICP IAW new lease effective
01 Oct 08.
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ICS 207

UNIFIED COMMAND

USCG - Capt Mike Tousley / Robert Travis

FEMA - Mark Nickelson
LA DMR - Garrett Broussard

Information Officers

JIiC
PO Wesley Rogers

ADMINISTRATION |

Logistics Unit Ldr

PO Joan Hagstrom

Safety Officer
PO Wesley Rogers

Archive Be-Location Team

PO Jarrod Statler
PO _Ste_xre Na_slj_

PO Wesley Rogers

Assistant to Command Staff

1

Field Operations |

[ OPERATIONS |

PO Robert Webb

Admin Unit Ldr

Finance Unit Leader

Michelle Blake

Operations Support |

Environmental Unit Ldr

Charlie Henry
(MOAA - 55C)

Salvage Master

Removal Operations
Maonitor Leader
PO Arthur Polite
Removal Operations Crew
TBD

Off Shore Planning and Surveys
PO Tammy Rice

IS Survey Team 01 Leader
PO George Amaon

Assistant Team 01 Leader
PO Arthur Polite
15 Survey Team 01 Crew
PO Mike Melancon
PO Ken Wilson

IS Survey Team 02 Leader
PO Heather Morse

Assistant Team 02 Leader
PO Daniel Stoner
IS Survey Team 02 Crew
PO Lansford Welsh
PO James Fortin

Rick Chianelli

Contract Coordination Unit

LTJG Daniel McMahon
PO Michael Wuensch

Data Managment

Angi Chancellor
PO Jeanetta Sly

[ Parish Liaison Officer

Lee Richardson
(GOHSEP)




REVISEL

1.|\I/?cident NamS on R | 2. Operational Period (Date/Time) Assignment List
anne bebnis Remova From: 15 Sep 08 To: 06 Oct 08 ICS 204-CG
3. Branch 4. Division/Group/Staging
Field Operations In Shore Surveys
5. Operations Personnel Name Affiliation Contact # (s)
Operations Section Chief: MR Robert  Travis USC(
Branch Director: _ PO _(George Amon USCG
Division/Group Supervisor/STAM:
6. Resources Assigned “X” indicates 204a attachment with additional instructions |
Strike Team/Task Force/Resource # Of ) *
Identifier Leader Contact Info. # Persons Reporting Info/Notes/Remarks
Survey Team 01 Amor 04 L]
Small  Boat n
Sonar L]
[]
[]
[]
[]
[]
[]
[]
[]
7. Work Assignments 1. Survey designated waterways IAW FEMA guidelines and policies. Waterways to be surveyed this op

period are located in multiple parishes, ST BERNARDPARISH, case numbers: 8419, 8420, 8421, 8422, 8423, 8424, 8425,

8426, 8427, 8428, 8429 8430, 8431, 8432, 8433, 8434, 8435, 8536, 8437, 8438, 8439. PLAQUEMINESPARISH, case numbers: TBD.
2. Survey waterways using SONARIif applicable.

3. Prepare final waterway survey packets, including both surface and subsurface targets, for USCG/FEMA/LA DNR signature
and subsequent submission to Contracting Officer.

4. Submit A-List of personal property for each waterway to Inshore Planning.

5. Effect relevant Status Board coordination for surveyed waterways.

8. Special Instructions
Ensure appropriate amount of water IS on site and use cooling towels whenever possible.

Review Heat Stress portion of the IAP and use hot weather uniforms when appropriate.

Stay cognizant of possible Safe Havens for tying off to in event of Thunderstorms/Lightening.

As per the safety plan, drink 5-7 oz of water every 15-20 minutes.

9. Communications (radio and/or phone contact numbers needed for this assignment)

Name/Function Radio: Freq./System/Channel Phone Cell/Pager
USCGSector New Orleans VHF-FM CH 16/21A 504-846-6162
USCG Sector Houston/Galveston VHF-FM CG 16 /13-6/1-5113

CommsList (ICS 205A)

Emergency Communications
Medical Evacuation Other

10. Prepared by: Date/Time | 11. Reviewed by (PSC): Date/Time 12. Reviewed by (OSC): Date/Time
PO Wesley Rogers / 1412 12 Sep 08|PO Wesley Rogers / 1412 12 Sep 08 | Robert Travis/ 12 Sep 08

ASSIGNMENT LIST ICS 204-CG (Rev 04/04)
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                     1. Survey designated waterways IAW FEMA guidelines and policies. Waterways to be surveyed this op 
period are located in multiple parishes, ST BERNARD PARISH, case numbers: 8419, 8420, 8421, 8422, 8423, 8424, 8425,
8426, 8427, 8428, 8429 8430, 8431, 8432, 8433, 8434, 8435, 8536, 8437, 8438, 8439. PLAQUEMINES PARISH, case numbers: TBD.
2. Survey waterways using SONAR if applicable.
3. Prepare final waterway survey packets, including both surface and subsurface targets, for USCG/FEMA/LA DNR signature 
and subsequent submission to Contracting Officer.
4. Submit A-List of personal property for each waterway to Inshore Planning.
5. Effect relevant Status Board coordination for surveyed waterways.

DUL
Typewritten Text

DUL
Typewritten Text
MR Robert Travis    USCG

DUL
Typewritten Text

admin
Typewritten Text
Small Boat

admin
Typewritten Text
Sonar

admin
Typewritten Text
Amon

admin
Typewritten Text
Ensure appropriate amount of water is on site and use cooling towels whenever possible.
Review Heat Stress portion of the IAP and use hot weather uniforms when appropriate.
Stay cognizant of possible Safe Havens for tying off to in event of Thunderstorms/Lightening.
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As per the safety plan, drink 5-7 oz of water every 15-20 minutes.
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REVISEL

1.|\I/?;il:ii?]né NamSebris Removal 2. Operational Period (Date/Time) Assignment List
From: 15 Sep 08 To: 06 Oct 08 ICS 204-CG
3. Branch 4. Division/Group/Staging
Field Operations In Shore Surveys
5. Operations Personnel Name Affiliation Contact # (s)
Operations Section Chie. MR Robert  Travis USC(
Branch Director: PO _(George Amon uUsCG
Division/Group Supervisor/STAM:
6. Resources Assigned “X” indicates 204a attachment with additional instructions |
Strike Team/Task Force/Resource # Of . *
Identifier Leader Contact Info. # Persons Reporting Info/Notes/Remarks
Survey Team 02 Morse 04 L]
Small  Boat n
Sonar D
[]
[]
[]
[]
[]
[]
[]
[]
7. Work Assignments 1. Survey designated waterways 1AW FEMA guidelines and policies. Waterways to be surveyed this op

period are located in multiple Parishes, CALCASIEU PARISH, case numbers: 7508, 7526, 7527, 7528, 7529, 7530, 7531, 7532,
7533, 7534, 7535, 7536, 7537, 7538, 7539, 7540, 7541; CAMERONPARISH, case numbers: 7708, 7709, 7710.

2. Survey waterways using SONARIif applicable.

3. Prepare final waterway survey packets, including both surface and subsurface targets, for USCG/FEMA/LA DNR signature
and subsequent submission to Contracting Officer.

4. Submit A-List of personal property for each waterway to Inshore Planning.

5. Effect relevant Status Board coordination for surveyed waterways.

6. Prepare for demobilization.

8. Special Instructions
Ensure appropriate amount of water IS on site and use cooling towels whenever possible.

Review Heat Stress portion of the IAP, and use hot weather clothing when appropriate.

Stay cognizant of possible Safe Havens for tying off to in event of Thunderstorms/Lightening.

As per the safety plan, drink 5-7 oz of water every 15-20 minutes.

9. Communications (radio and/or phone contact numbers needed for this assignment)

Name/Function Radio: Freq./System/Channel Phone Cell/Pager
USCGSector New Orleans VHF-FM CH 16/21A 504-846-6162
USCG Sector _ Houston/ VHF-FM CH 16 /13-6/1-5113
Commslist (CS 205A)
Emergency Communications
Medical Evacuation Other
10. Prepared by: Date/Time | 11. Reviewed by (PSC): Date/Time 12. Reviewed by (OSC): Date/Time

PO Wesley Rogers / 1414 12 Sep 08 | PO Wesley Rogers / 1414 12 Sep 08| Robert Travis/ 12 Sep 08

ASSIGNMENT LIST ICS 204-CG (Rev 04/04)
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                     1. Survey designated waterways IAW FEMA guidelines and policies. Waterways to be surveyed this op 
period are located in multiple Parishes, CALCASIEU PARISH, case numbers: 7508, 7526, 7527, 7528, 7529, 7530, 7531, 7532, 
7533, 7534, 7535, 7536, 7537, 7538, 7539, 7540, 7541; CAMERON PARISH, case numbers: 7708, 7709, 7710.
2. Survey waterways using SONAR if applicable.
3. Prepare final waterway survey packets, including both surface and subsurface targets, for USCG/FEMA/LA DNR signature 
and subsequent submission to Contracting Officer.
4. Submit A-List of personal property for each waterway to Inshore Planning.
5. Effect relevant Status Board coordination for surveyed waterways.
6. Prepare for demobilization.
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Ensure appropriate amount of water is on site and use cooling towels whenever possible.
Review Heat Stress portion of the IAP, and use hot weather clothing when appropriate.
Stay cognizant of possible Safe Havens for tying off to in event of Thunderstorms/Lightening.
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As per the safety plan, drink 5-7 oz of water every 15-20 minutes.
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1. Incident Name , 2. Operational Period (Date/Time) Assignment List

Marine Debris Removal From: 15 Sep 08 To: 06 Oct 08 ICS 204-CG
3. Branch 4. Division/Group/Staging

Field Operations Subsurface  Surveys and Planning
5. Operations Personnel Name Affiliation Contact # (s)
Operations Section Chie. MR Robert Travis USC(
Branch Director: PO _Tammy Rice uscG

Division/Group Supervisor/STAM:

6. Resources Assigned “X” indicates 204a attachment with additional instructions |
Strike Team/Task Force/Resource # Of ) *

Identifier Leader Contact Info. # Persons Reporting Info/Notes/Remarks

Oft Shore Survey leam | Rice 02 ]
Oft Shore VSL ]
Sonar L]
Dive Team L]
7. Work Assignments
1. Perform initial screening  of inshore subsurface  targets. Determine  eligible targets and forward to survey teams.
2. Continue off shore SONARsurveys of Lakes Pontchartrain and Borgne.
3. Continue to liaison with LA DWF. and Crowder Gulf Inc. to coordinate survey and removal operations.
4. Coordinate  with ACOE, D8 Obstructions, and NOAAto determine if subsurface targets existed before Hurricanes  Katrina
and Rita.

5. Develop tactics for offshore  surveys and removal.
6. Prepare final report on NOAAI operations.

8. Special Instructions
Ensure appropriate amount of water IS on site and use cooling towels whenever possible.

Review Heat Stress portion of the IAP

Stay cognizant of possible Safe Havens for tying off to in event of Thunderstorms/Lightening.

As per the safety plan, drink 5-7 oz of water every 15-20 minutes.

9. Communications (radio and/or phone contact numbers needed for this assignment)

Name/Function Radio: Freq./System/Channel Phone Cell/Pager
USCGSector New Orleans VHF-FM CH 16/21A 504-846-6162

CommslList (ICS 205A)

Emergency Communications
Medical Evacuation Other

10. Prepared by: Date/Time | 11. Reviewed by (PSC): Date/Time 12. Reviewed by (OSC): Date/Time
PO Wesley Rogers / 1415 12 Sep 08 |PO Wesley Rogers / 1415 12 sep o8 |RObert  Travis/12 Sep 08

ASSIGNMENT LIST ICS 204-CG (Rev 04/04)
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1. Perform initial screening of inshore subsurface targets. Determine eligible targets and forward to survey teams. 
2. Continue off shore SONAR surveys of Lakes Pontchartrain and Borgne.
3. Continue to liaison with LA DWF. and Crowder Gulf Inc. to coordinate survey and removal operations.
4. Coordinate with ACOE, D8 Obstructions, and NOAA to determine if subsurface targets existed before Hurricanes Katrina 
and Rita.
5. Develop tactics for offshore surveys and removal.
6. Prepare final report on NOAA I operations.
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Ensure appropriate amount of water is on site and use cooling towels whenever possible.
Review Heat Stress portion of the IAP
Stay cognizant of possible Safe Havens for tying off to in event of Thunderstorms/Lightening.
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As per the safety plan, drink 5-7 oz of water every 15-20 minutes.
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REVISEL

1. Incident Name , 2. Operational Period (Date/Time) Assignment List
Marine  Debris  Removal From: 15 Sep 08 To: 06 Oct 08 ICS 204-CG
3. Branch 4. Division/Group/Staging
Field  Operations Removal Operations
5. Operations Personnel Name Affiliation Contact # (s)
Operations Section Chief: 1BD USC(
Branch Director: PO George Amon USC(
Division/Group Supervisor/STAM:
6. Resources Assigned “X” indicates 204a attachment with additional instructions |
Strike Team/Task Force/Resource # Of . *
Identifier Leader Contact Info. # Persons Reporting Info/Notes/Remarks

Removal Monitor Tean| Polite 504-994-9220 04 [
[]

[]

[]

[]

[]

[]

[]

[]

[]

[]

7. Work Assignments
1. Provide monitor personnel tor each removal site In operational

status.

2. Coordinate  SONARvalidation for each removed target using USCGSONARassets.

3. Enforce Site Safety Plan and suggest any needed revisions.

4. Provide daily briefings to command staff.

8. Special Instructions

While Monitoring Removal Stay Vigilant. You're an extra set of eyes tor safety

As per the safety plan, drink 5-7 oz of water every 15-20 Minutes

9. Communications (radio and/or phone contact numbers needed for this assignment)

Name/Function Radio: Freq./System/Channel Phone Cell/Pager

Resolve Marine VHE-FM CH 10

USCG Sector  New Orleans VHE-EM CH 16 504-846-6162

CommsList (ICS 205A)

Emergency Communications

Medical Evacuation Other

10. Prepared by: Date/Time | 11. Reviewed by (PSC): Date/Time 12. Reviewed by (OSC): Date/Time

PO Wesley Rogers / 1417 12 Sep 08| PO Wesley Rogers / 1417 12 Sep 08

Robert Travis / 12 Sep 08

ASSIGNMENT LIST

ICS 204-CG (Rev 04/04)
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1. Provide monitor personnel for each removal site in operational status.
2. Coordinate SONAR validation for each removed target using USCG SONAR assets.
3. Enforce Site Safety Plan and suggest any needed revisions.
4. Provide daily briefings to command staff.

DUL
Typewritten Text

DUL
Typewritten Text
Polite

DUL
Typewritten Text
504-994-9220

DUL
Typewritten Text
While Monitoring Removal Stay Vigilant. You're an extra set of eyes for safety


        As per the safety plan, drink 5-7 oz of water every 15-20 Minutes
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REVISEL

1. Incident Name 2. Operational Period (Date/Time)

Assignment List

Marine Debris — Removal From: 15__Sep 08 To: 06_Oct 08 ICS 204-CG
3. Branch 4. Division/Group/Staging
Contract  Coordination unit
5. Operations Personnel Name Affiliation Contact # (s)
Operations Section Chief: MR Robert  Travis USC(

Branch Director:

Division/Group Supervisor/STAM:

6. Resources Assigned

“X” indicates 204a attachment with additional instructions |

Strike Team/Task Force/Resource # Of . *
Identifier Leader Contact Info. # Persons Reporting Info/Notes/Remarks

Contract  Coordination .

Onit LTJG MCcMAHC 02 []

7. Work Assignments

1. Assess completed Parish survey packets for operational specifics needed to Initiate removal contracts.

2. Provide requested assistance to LANTAREA Contracting.

3. Prepare Draft "Scope of Work" (SOW) documents as directed by LANTAREA Contracting.

4. Coordinate  removal activities with  relevant Louisiana  State agencies.

5. Monitor and coordinate pre-contract "A-List" (private property) coordination with  Parish

representatives.

6. Coordinate  staging areas with LA DEQfor best practices of waste disposal.

8. Special Instructions

9. Communications (radio and/or phone contact numbers needed for this assignment)

Name/Function Radio: Freq./System/Channel Phone Cell/Pager

CommsList (ICS 205A)

Emergency Communications

Medical Evacuation Other

10. Prepared by: Date/Time | 11. Reviewed by (PSC): Date/Time 12. Reviewed by (OSC): Date/Time

PO Wesley Rogers / 1507 12 Sep 08 |PO Wesley Rogers / 1507 12 Sep 08 | Robert Travis / 12 Sep 08

ASSIGNMENT LIST

ICS 204-CG (Rev 04/04)
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1. Assess completed Parish survey packets for operational specifics needed to initiate removal contracts.
2. Provide requested assistance to LANTAREA Contracting.
3. Prepare Draft "Scope of Work" (SOW) documents as directed by LANTAREA Contracting.
4. Coordinate removal activities with relevant Louisiana State agencies.
5. Monitor and coordinate pre-contract "A-List" (private property) coordination with Parish 
representatives.
6. Coordinate staging areas with LA DEQ for best practices of waste disposal.
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1.|\I/?;il:ii?]né NamSebris Removal 2. Operational Period (Date/Time) Assignment List
From: 15 Sep 08 To: 06 Oct 08 ICS 204-CG
3. Branch 4. Division/Group/Staging
Environmental Unit Survey Support
5. Operations Personnel Name Affiliation Contact # (s)
Operations Section Chief: MR Robert  Travis USC(
Branch Director: ENVironmental Unit NOAA

Division/Group Supervisor/STAM:

6. Resources Assigned “X” indicates 204a attachment with additional instructions |

Strike Team/Task Force/Resource # Of . *

Identifier Leader Contact Info. # Persons Reporting Info/Notes/Remarks

Environmental unit 01 L]
[]
[]
[]
[]
[]
[]
[]
[]
[]
[]

7. Work Assignments

1. Prepare EU checklist for each waterway survey packet. Include ESA Section 07 coordination
letter excerpts for each listed species in each water way.

2. Coordinate a NHPA Section 106 review of each waterway.

3. Coordinate  weather forecast/concerns each day with the Safety Officer.

4. Prepare Best Management Practices (BMP) input for each waterway and coordinate BMP with
Contract  SOW's.

8. Special Instructions

9. Communications (radio and/or phone contact numbers needed for this assignment)

Name/Functionr Radio: Freq./System/Channel Phone Cell/Pager
CommslList (ICS 205A)

Emergency Communications
Medical Evacuation Other

10. Prepared by: Date/Time | 11. Reviewed by (PSC): Date/Time 12. Reviewed by (OSC): Date/Time
PO Wesley Rogers / 1513 12 Sep 08 |PO Wesley Rogers / 1513 12 sep o8| Robert Travis/12 Sep 08

ASSIGNMENT LIST ICS 204-CG (Rev 04/04)
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1. Prepare EU checklist for each waterway survey packet. Include ESA Section 07 coordination 
letter excerpts for each listed species in each water way. 
2. Coordinate a NHPA Section 106 review of each waterway.
3. Coordinate weather forecast/concerns each day with the Safety Officer.
4. Prepare Best Management Practices (BMP) input for each waterway and coordinate BMP with 
Contract SOW's.
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PO Wesley Rogers / 1528 12 Sep 08|PO Wesley Rogers / 1528 12 Sep o8 |Robert Travis/12

1.|\I/?;il:ii?]né NamSebris Removal 2. Operational Period (Date/Time) Assignment List
From: 15 Sep 08 To: 06 Oct 08 ICS 204-CG
3. Branch . } 4. Division/Group/Staging
Oftice ot Coastal Survey . .
Coordinator Survey  Support
5. Operations Personnel Name Affiliation Contact # (s)
Operations Section Chief: MR Robert  Travis USC(
Branch Director: ENVironmental Unit NOAA
Division/Group Supervisor/STAM:
6. Resources Assigned “X” indicates 204a attachment with additional instructions |
Strike Team/Task Force/Resource # Of ) *
Identifier Leader Contact Info. # Persons Reporting Info/Notes/Remarks

OCS Coordinator 01 L]
7. Work Assignments

1. Continue to liaison with  NOAA's OCSto coordinate oft shore debris removal |IAW the

congressional mandate.

2. Coordinate  maintenance of internet status  board.

3. Assist EU with EU workload.

4. Assist FEMAwith target eligibility reviews or offshore  survey data.
8. Special Instructions
9. Communications (radio and/or phone contact numbers needed for this assignment)
Name/Function Radio: Freq./System/Channel Phone Cell/Pager
CommsList (ICS 205A)
Emergency Communications
Medical Evacuation Other
10. Prepared by: Date/Time | 11. Reviewed by (PSC): Date/Time 12. Reviewed by (OSC): Date/Time

Sep 08

ASSIGNMENT LIST ICS 204-CG (Rev 04/04)
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1. Continue to liaison with NOAA's OCS to coordinate off shore debris removal IAW the 
congressional mandate.
2. Coordinate maintenance of internet status board. 
3. Assist EU with EU workload.
4. Assist FEMA with target eligibility reviews or offshore survey data.
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1. Incident Name , 2. Operational Period (Date/Time) Assignment List
Marine Debris — Removal From: 15 _Sep 08 To: 06 _Oct 08 ICS 204-CG
3. Branch 4. Division/Group/Staging
Safety  Ofticer
5. Operations Personnel Name Affiliation Contact # (s)
Operations Section Chie. MR Robert  Travis USC(
Branch Director: PO Wesley Rogers USC(
Division/Group Supervisor/STAM:
6. Resources Assigned “X” indicates 204a attachment with additional instructions |
Strike Team/Task Force/Resource # Of . *
Identifier Leader Contact Info. # Persons Reporting Info/Notes/Remarks
Satety  Officer Rogers 01 L]
[]
[]
[]
[]
[]
[]
[]
[]
[]
[]

7. Work Assignments

1.Continue to monitor the SSP so that 1t remamns updated and Is retlective of current project
tasks, hazards, and controls.

2. Continue to liaison with  MLC and the D8 ES&H Detachment.

3. Conduct weekly safety inspections of work sites.

4. Coordinate  weather forecast/concerns each day with the EU.

5. Complete Removal Operations Safety Plan.

8. Special Instructions

9. Communications (radio and/or phone contact numbers needed for this assignment)

Name/Function Radio: Freq./System/Channel Phone Cell/Pager

CommsList (ICS 205A)

Emergency Communications

Medical Evacuation Other

10. Prepared by: Date/Time | 11. Reviewed by (PSC): Date/Time 12. Reviewed by (OSC): Date/Time

PO Wesley Rogers / 1531 12 Sep 08 |PO Wesley Rogers / 1531 12 Sep 08

Robert Travis/12 Sep 08

ASSIGNMENT LIST

ICS 204-CG (Rev 04/04)
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1.Continue to monitor the SSP so that it remains updated and is reflective of current project 
tasks, hazards, and controls. 
2. Continue to liaison with MLC and the D8 ES&H Detachment.
3. Conduct weekly safety inspections of work sites.
4. Coordinate weather forecast/concerns each day with the EU.
5. Complete Removal Operations Safety Plan.

DUL
Typewritten Text
Comms List (ICS 205A)

DUL
Typewritten Text
PO Wesley Rogers / 1531 12 Sep 08

DUL
Typewritten Text
Rogers

DUL
Typewritten Text
Robert Travis/12 Sep 08

icpuser
Typewritten Text
UNCHANGED

Wesley
Typewritten Text
06 Oct 08

Wesley
Typewritten Text
15 Sep 08


UNCHANGE

1. Incident Name

Marine Debris Removal

2. Operational Period (Date/Time)
From: 15 Sep 08 T1o0: 06 Oct 08

Assignment List
ICS 204-CG

3. Branch
Logistics/Admin

4. Division/Group/Staging

5. Operations Personnel Name Affiliation Contact # (s)
Operations Section Chie. MR Robert  Travis USC(
Branch Director: PO Robert Webb UsCG

Division/Group Supervisor/STAM:

6. Resources Assigned “X” indicates 204a attachment with additional instructions |
Strike Team/Task Force/Resource # Of . *

Identifier Leader Contact Info. # Persons Reporting Info/Notes/Remarks

Admin Webt 01 L]
Logistics Hagstrom 01 []
7. Work Assignments

1. Ensure readiness standards of assigned personnel.

2. lIssue orders and coordinate personnel needs with the UC.

3. Process Payroll documents and maintain  unit PDR's.

4., Assist personnel  with travel reconciliation and audit request.

5. Complete small purchases/logistics activities in support of LANTAREAKO.

8. Special Instructions

9. Communications (radio and/or phone contact numbers needed for this assignment)

Name/Function Radio: Freq./System/Channel Phone Cell/Pager

CommsList (ICS 205A)

Emergency Communications

Medical Evacuation Other

10. Prepared by: Date/Time | 11. Reviewed by (PSC): Date/Time 12. Reviewed by (OSC): Date/Time
PO Wesley Rogers / 1535 12 Sep 08|po wesley Rogers / 1535 12 Sep 08 |[RObert Travis/12 Sep 08

ASSIGNMENT LIST

ICS 204-CG (Rev 04/04)
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1. Ensure readiness standards of assigned personnel.
2. Issue orders and coordinate personnel needs with the UC.
3. Process Payroll documents and maintain unit PDR's. 
4. Assist personnel with travel reconciliation and audit request.  
5. Complete small purchases/logistics activities in support of LANTAREA KO.
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1.) Incident Name:
Marine Debris Removal

2)

Operational Period
15 Sep 08 - 06 Oct 08

Communications List
ICS 205A - CG

3.) Basic Local Communications Information:

Assignment Name Method of contact
ICP - PLANNING STAFF OFFICE: 985-626-4673, FAX: 985-626-4672
ICP - OPERATIONS STAFF OFFICE: 985-626-4674, 985-626-4675
DUC ROBERT TRAVIS MOBILE: 757-561-9167
D8 - LGL CAPT TOUSLEY OFFICE: 504-671-2039, 504-671-2331

SAFETY OFFICER PO WESLEY ROGERS

MOBILE:504-710-0553

CCU UNIT LDR LTJG DANIEL MCMAHON

MOBILE: 504-575-5471

PO MICHAEL WUENSCH

MOBILE: 504-275-0956

IS SURVEY TEAM 01

LEADER PO GEORGE AMON

MOBILE: 504-994-9211

CREW PO ARTHUR POLITE

MOBILE: 504-994-9220

PO MIKE MELANCON

MOBILE: 504-331-9252

PO KENNETH WILSON

MOBILE: 504-331-9157

IS SURVEY TEAM 02

LEADER PO HEATHER MORSE

MOBILE: 504-994-9732

CREW PO LANCE WELSH

MOBILE: 504-994-9676

PO DANIEL STONER

MOBILE: 504-710-0574

PO JAMES FORTIN

MOBILE: 504-470-4862

OS PLANNING UNIT LDR

PO TAMMY RICE

MOBILE: 504-994-9307

ADMIN UNIT LDR PO ROBERT WEBB

MOBILE:504-710-0313

LOGISTICS PO JOAN HAGSTROM

MOBILE: 504-994-9504

TECH SPEC - GIS/IT| ANGI CHANCELLOR

MOBILE: 504-710-0789

DATA ENTRY

JEANETTA SLY

MOBILE: 504-813-9350

ARCHIVE RELOCATION | PO JARROD STATLER

MOBILE: 504-994-9504

TEAM PO STEVE NASH MOBILE: 504-275-0891
CONTRACTORS WAYNE ANDERS MOBILE: 504-289-0575
WX CANCELLATION FAX: 866-313-0588
D8 - LGL DUTY OFFICER TREO: 618-610-2618

4.) Prepared by:

Time Prepared:

PO WESLEY S. ROGERS

1531 25 Aug 08

COMMUNICATIONS LIST

ICS 205A - CG (Rev. 07/04)
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Incident Name: Operational Period Incident Status
Marine Debris Removal 15 Sep 08 - 06 Oct 08 Summary, ICS 209

1.) Situation Summary as of Time of Report:

See Subsequent 209's, by Parish and Executive Summary.

Three survey crews are working assigned Parishes, conducting both vehicular and vessel surveys
of relevant waterways. Vessel surveys include specific target ID for both surface and subsurface.
Completed survey packets are used for contract solicitation and subsequent removal operations,
as well as cost reimbursement documentation.

2.) Future Outlook/Goals/Needs/Issues:

1. Estimated completion of initial Parish meetings: 04 Jul 08 - CHANGED TO 30 JUL 08

2. Estimated completion of surveys: 30 Sep 08

3. Initial meeting regarding 1st removal contract: 22 May 08 - CONDUCTED AS SCHEDULED
4. Estimated establishment of FCP - West: 21 Jun 08 - COMPLETED AHEAD OF SCHEDULE
5. Estimated initiation of 1st removal operations inshore : INITIAL REMOVAL OPS STARTED
18 AUG 08.

6. Estimated project completion: Spring 09

3.) Equipment Resources

# # # # Out of

Type: Notes: Ordered | Available | Assigned | Service

USCG Assets: None

Government Vehicles |03 Available for towing ops 9 9 9 0

Small Boats Includes Trailer 3 3 3 0

Side Imaging SONAR 2 2 2 0

Other Assets:

Surveys Contractor Survey Vessels 3 3 3 0
Contractor Sonar with tech 2 2|as needed 0

Salvage Team Motor Vessels (Tugs) 2 2 2 0
Barges 2 2 2 0
60 Ton Crane 1 1 1 0
Excavator 1 1 1 0
Small Boat 2 2 2 0
Dive Team 1 1 1 0

4.) Personnel Resources

Agency: Notes Total # of People

USCG 17 Reservist, 01 Civillian 18

FEMA 2

NOAA 2

USCG EMPLOYEE 1

CONTRACTOR Salvage Contractor Personnel 12

OTHER

Total personnel Resources Used From all Organizations: 35

Prepared by: Time Prepared:

PO Wesley Rogers 1615 12 Sep 08
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ICS 209
Operation Period

From 15 Sep 08 - 06 Oct 08

Executive Summary:

Phase 4 Inshore Statistics

9/12/2008

REVISEL
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2l 671 ¢|2§[21s%2 | 2o | ¥ |S|27|8
Sl G |&|SE35|2|c |8 5 5 2|z |O
o |'c O|lER |2 | 8 @) (@) =
== T © z |3 =
1 Acadia 5W 7 Y 5| 5 0 0O O N 0O, 0 |0
2 Ascension 4E,5W 2 Y 2 2 0 0 O N 0 0O O
3 Assumption 4E,5W | 7 Y 5 5 0 0 0 N 0 0O |0
4 Calcasieu 3wW 28 Y 7 7 0 0 O N 0 0O O
5 Cameron 2W 14 Y 12 | 8 0 0 0 N 0 0O O
6 East Baton Rouge 4E 0O NA 0 O 0 0 0 NA 0O 0 O No Work Requested
7 Iberia 4W,5W 19 | Y 9 0 0 0O O N 0O, 0 |0
8 Iberville 5W 16 Y 4 1 0 0O o N 0O 0 O
9 Jefferson 1E,4E | 13 Y 12 9 0 0 0 N 0 0O |0
10 Jefferson Davis 5W 11 Y 2 1 0 0 O N 0 0O O
11 La Fourche 4E 16 Y 4 4 0 0O O N 0O, 0 |0
12 Lafayette 5W 0O NA 0 O 0 0 0 NA 0O 0 O No Work Requested
13 Livingston 4E 9 Y 9 | 9 0 0O O N 0O, 0 |0
14 Orleans 1E 25 Y 21 21 25 0 O N 0O 0 O
15 Plaquemines 2E 0 Y 0 0 0 0 0 N 0 0 O
16 St. Bernard 1E 21 Y 0O O 0 0O O N 0O 0 O
17 St. Charles 1E,4E O N 0 0 0 0 O | NA 0O, 0 |0
18 St. James 4E 6 Y 4 4 0 0O O N 0O 0 O
19/St. John the Baptist 1E,4E | 5 Y 5 5 5 0 0 Y 0 0O O Conducted 2nd Parish Meeting 25JUL08
20 St. Martin 5W 0O NA 0 O 0 0 O NA 0 0O O No Work Requested
21 St. Mary A4W,5W | 5 Y 51 3 0 0O O N 0O, 0 |0
22 St. Tammany 1E 25 Y 15 10 0 0O O N 0O 0 O
23 Tangipahoa 1E 3 Y 3 3 3 0 0 Y 0 0 |0 Conducted 2nd Parish Meeting 10JUL08
24 Terrebonne 3E,4E 16 Y 7 2 0 0 0 N 0 0O O
25 Vermilion 1w,5w| 18 Y 18 15 0 0O O N 0O, 0 |0
26 Washington N/A 1 Y 1 1 0 0 O N 0 0O O
27 West Baton Rouge 5W 0O NA O 0 0 0 0 | N/A 0 0 O No Work Requested
TOTALS [267] 22 [150]115] 33 Jo]| o [ 2 0 0 [o] o |0
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ICS 209 Acadia Parish 9/12/20083:10 PM
Parish 01
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7400 | Bayou Queue De Tortue Y | 26JUNO8 | 07JULO8 | Y
7401 Mermentau River Y 26JUNO8 15JUL08 Y
7402  Bayou Nezpigue Y | 26JUNO8 15JULO8 @ Y | ] |
7403 Bayou Des Cannes Y 26JUNO8 14JULO8 Y
7404  Bayou Wikoff West Y 26JUNO8  N/A N | ] ‘NMA
7405 Bayou Wikoff East Y 26JUNO8  N/A N NMA
7406  Bayou Plaguemine Bruel Y N/A  14JULO8 Y | ] |
| L | L L |
| L | L L |
| L | L L |
| L | L L |
TOTALS 7 7 6 5 5] 0 0 0] o 0 0 oJoJoJo
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Parish 03
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7300 |Baker Canal Y | 10JUNO8 N/A N
7301 Bayou LaFouche Y 10JUNO8 N/A N
7302  Bayou Chene 'Y  N/A  16JUNO8 Y | |
7303  Whitmel Canal Y 10JUNO8 16JUNO8 Y
7304  Bayou Pierre Part Y | 10JUNO8 16JUNO8 Y |
7305 St Vincent Canal Y 10JUNO8 16JUNO8 Y
7306  Himalaya Canal 'Y  N/A  16JUNO8 Y | |
TOTALS 7 7 5 5 5[0 0 of o 0 0 ofofo]oO
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Parish 04
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7500 Bess Branch Y | 10JULO8 N/A N NMA
7501 Foster Branch Y 10JULO8 N/A N NMA
7502 |T.B.D. Y | 10JULO8 N/A N NMA
7503 L-7 Drainage Canal Y 10JULO8 N/A N NMA
7504 |L-5 Drainage Canal Y | 10JULO8 N/A N NMA
7505 W-4 Drainage Canal South Y 10JULO8 N/A N NMA
7506 W-11 Drainage Canal Y | 10JULO8 N/A N NMA
7507 Bearhead Creek Y 08JULO8 N/A N NMA
7508 Houston River Y 08JULO8 22JULO8 | Y
7509 Buxton Creek South Y 08JULO8 N/A N NMA
7510 Buxton Creek North Y | 08JULO8 N/A N NMA
7511  Little River Y 08JULO8 N/A N NMA
7512  Industrial Canal Y | 08JULO8 | 16JULO8 | Y
7513 Holbrook Park Y 08JULO8 N/A N NMA
7514 Indian Bayou Y  08JULO8 N/A N NMA
7515 Little Indian Bayou Y 08JULO8 N/A N NMA. Currently being worked under NRCS.
7516 |Beachman Bayou Y  09JULO8 N/A N NMA. Currently being worked under NRCS.
7517 Marsh Bayou Y 09JULO8 21JULO8 Y
7518 L-39 Drainage Canal Y | 09JULO8 N/A N NMA
7519 T.B.D. Y 09JULO8 N/A N NMA. Case is awaiting proper W/W name from Parish Officials
7520 | English Bayou Y | 09JULO8 21JULO8 | Y
7521 Bayou D Inde Y 09JULO8 16JULO8 Y
7522 Bayou Guy Y | 09JULO8 N/A N NMA
7523 Black Bayou Y 09JULO8 N/A N NMA
7524 | T.B.D. Y | 09JULO8 N/A N NMA
7525 1-C &1-C-1-D.C. Y 09JULO8 N/A N NMA
7526 Vinton Drainage Canal Y | 10JULO8 | 18JULO8 | Y
7527 Calcasieu River Y N/A 21JUL08 Y
TOTALS | 28 [28] 27 7 _[7] 0 0o Jo[o[ © 0 [ofofol o |
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Parish 05
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7700 |Sabine Lake Y | 29JULO8 O08AUGO8 | Y
7701 Johnson Bayou Y 29JUL0O8 O08AUGO08 Y
7702  Oyster Bayou Y 29JULO8 13AUG08 Y | N |
7703 Calcasieu Shipping Channel Y 29JUL08 12AUGO08 Y
7704  Monkey Island Loop Y | 29JUL08 12AUGO8 Y ] |
7705 West Cove Y 29JUL0O8 13AUGO08 Y
7706  Old River Y 29JULO8 12AUG08 Y | N |
7707 Calcasieu Lake Y 29JULO8 13AUGO08 Y
7708 Hog Bayou Y 30JULO8 N/A ] ‘Parish request SONAR only
7709 Mermentau River Y 30JULO8 07AUGO08
7710  Grand Lake West Y 30JULO8 07AUG08 | N
7711 Grand Lake East Y 30JULO8 O07AUGO08 N
7712  Superior Oil Canal Y | 30JULO8 07AUGO8 N | | 'NMA, Private W/W
7713 Humble Canal Y 30JULO8 N/A N W/W has been cleaned as reported by the Rockefeller Wildlife Refuge
TOTALS 14 14 14 12 8| 0 0 ol o 0 0 oloJo]o
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Parish 07
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7800 Bayou Petit Anse Y | 13AUGO08 N/A N NMA
7801 Port of Iberia Y 13AUGO08 18AUGO08 Subsurface only, Surface Hazards removed by good samaritan
7802 Bayou Blue Y 13AUGO8 N/A N | | ] | | | NMA
7803 Bayou Jack Canal Y 13AUGO08 18AUGO08
7804 Bayou Patout Y 13AUGO8 N/A N | 'NMA
7805 Commercial Canal Y 13AUGO08 18AUGO08
7806 Norris Branch Canal Y 13AUGO8 N/A N | | ] | | | NMA
7807 Jefferson Canal Y 13AUGO08 N/A N NMA
7808 Poufette Canal Y 13AUGO8 N/A N | | ] | | | NMA
7809 Deblanc Coulee Y 13AUGO08 N/A N NMA
7810 Unknown Canal South of HWY 90 | Y 13AUGO8 N/A N | | ] | | | NMA
7811 Wilkins Canal Y 13AUGO08 18AUGO08
7812 Bayou Teche Y | 13AUG08 18AUGOS | ‘Subsurface only, Surface Hazards removed by good samaritan
7813 Stumpy Bayou Y 13AUGO08 N/A N NMA
7814 Weeks Canal North Y 13AUGO08 18AUGO8 | | N | | ]
7815 Weeks Canal South Y 13AUG08 18AUG08
7816 Delahoussaye Canal Y 13AUGO08 18AUGO8 | | N | | ]
7817 Delecambre Canal Y N/A 18AUGO08
8702 Marsh Island Y N/A N/A N Public Oyster Beds, NMA

TOTAL 19 19 17 9 0 0 0 0 0 0 0 0]J]0JO0[O
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7200 Maringouin Bayou Y 12MAY08 N/A N NMA
7201  King Ditch Y 12MAY08  N/A N NMA
7202  Bayou Plaquemine 'Y 12MAY08 02JUNO8 Y N |
7203 Lower Grand River/Bayou Sorrel Y 16MAY08 N/A N No Surface Targets, Per Parish, No Subsurface
7204 Bayou Gross Tete Y 12MAY08 02JUNO8 N | ‘Has had two FEMA PWs
7205 Goat Island Y N/A N/A N NMA
7206  Cypress Cove 'Y NA | NA N ] 'NMA
7207  Holiday Park Y N/A N/A N NMA
7208 Bayou Ricard 'Y NA | NA N ] 'NMA
7209 Elen Lake Y N/A N/A N NMA
7210 Bayou Tigre 'Y 16MAY08 11JUNO8 N | ] 'No Targets
7211  False Branch Bayou Y 16MAY08  N/A N NMA
7212  Muddy Bayou 'Y 16MAY08 N/A N ] 'NMA
7213  Rocky Canal Y 16MAY08  N/A N NMA
7214  White Castle Canal Y 16MAY08 11JUNO8 N | 01 Target, Target is NMA
7215 Lone Star Canal Y N/A N/A N NMA
TOTALS 16 16 10 4 1] 0 0 ol o 0 0 oloJo]o
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8012 Harvey Canal Y | 12MAY08  21MAY08 | Y Case in previous Phase. 01 GPS point SONARED
8013 Hero Cutoff Y 12MAY08 21MAY08 Y
8014 Goose Bayou Y 12MAY08 29MAY08 Y N |
8015 Barataria Waterway North Y 12MAY08 21MAY08 N Case in previous Phase. Previous CG SONAR available
8016 Whiskey Canal 'Y  N/A  28MAY08 Y N |
8017 Bayou Segnette Y N/A 29MAY08 N Case in previous Phase. Previous CG SONAR available
8018  Bayou Bardeaux 'Y  N/A  29MAY08 Y N |
8019 Barataria Waterway South Y N/A 22MAY08 N Case in previous Phase. Previous CG SONAR available
8020 Isle Grande Terre' Y N/A  28MAY08 Y
8021 Grande Isle Y 20MAY08 28MAY08 Y Lee side of the Island only
8022 Caminada Bay Y 20MAY08 28MAY08 Y | ‘Chenerie Caminada and Caminda Pass were absorbed by 8022, Caminada Bay
8023 Bayou Thunder Y 20MAY08 28MAY08 Y
8024  Bayou Cataouatche 'Y NA | NA N ] 'NMA
TOTALS 13 13 7 12 9 0 0 0 0 0 0 01]0]0]O0
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7600 Broadmore Ditch Y | 28JULO8 N N NMA
7601 East Bayou Lacassine Y 29JUL08 31JUL08 Y
7602  Keystone Ditch Y 28JUuL08 N N | ‘NMA
7603 Lateral 03 Y 28JULO8 N N NMA
7604  Lateral 04 Y 28JUuL08 N N | ‘NMA
7605 Lateral 05 Y 28JULO8 N N NMA
7606  Lateral 05-A Y 28JUuL08 N N | ‘NMA
7607 Lateral 08 Y 28JULO8 N N NMA
7608  Lateral 08-A Y 28JUuL08 N N | ‘NMA
7609  Lake Aurthur Y 28JUL08 14AUG08
7610 Rogers Gully Y 28JUuL08 N N | ‘NMA
TOTALS 11 11 11 2 1] o0 0 o[ o 0 0 oJoJoJo
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8103 |North Bayou LaFourche Y | 05JUNO8 | 25JUNO08 | Y
8104 South Bayou LaFourche Y 05JUNO8 24JUNO8 Y
8105 Lake Fields Y 05JUNO8 26JUNO8 Y | | |
8106 Bayou Leau Bleu Y 05JUNO8 26JUNO8 Y
8107  Arpent Canal Y 08JUNO8 N/A N | | ‘NMA
8108 Leonard Memorial Airport Pump Sta Y 08JUNO8 N/A N NMA
8109  Hugh Caffray Outfall Canal Y 08JUNO8 N/A N | ] ‘NMA
8110 Humble Pump Y 08JUNO8 N/A N NMA
8111  Melodia Plantation Y 08JUNO8 N/A N | ] ‘NMA
8112  Butchill Outfall Canal Y 08JUNO8 N/A N NMA
8113  Des Allemand Outfall Canal Y 08JUNO8 N/A N | ] ‘NMA
8114  Phillip Canal Y 08JUNO8 N/A N NMA
8115 Leighton Discharge Canal Y 08JUNO8 N/A N | ] ‘NMA
8116  Lil Als Discharge Canal Y 08JUNO8 N/A N NMA
8117  Point Aux Chene Bayou Y 08JUNO8 N/A N | ] ‘NMA
8118 Valerie Canal Y 08JUNO8 N/A N NMA
TOTALS 16 16] 16 4 4] 0 0 0] o 0 0 oJoJoJo
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ICS 209 Livingston Parish
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7100  Amite River Y 11MAR08 21MAY08 Y
7101 Bayou Chene Blanc Y N/A 20MAYO08 Y
7102  Blind River Y 30APR08 14MAY08 Y | | L |
7103  Tickfaw River Y 11MAR0O8 27MAY08 Y
7104  Natalbany River Y 20MARO8 29MAY08 Y | | L |
7105 Diversion Canal Y 11MAR08 14MAY08 Y
7106 Lake Maurepas 'Y N/A  29MAY08 Y |
7107  Blood River Y 20MAR08 27MAY08 Y
7108 Lizard Creek Y | 20MARO8 27MAY08 Y
TOTALS 9 9 7 9 9| o0 0 ol o 0 0 ojloJo]o
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Parish 14
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8209 Bayou St. Catherine Y N/A 08APRO8 | Y Y
8210 Blind Rigolets Y N/A  08APRO8 Y Y
8211  Counterfeit Pass 'Y N/A | 08APRO8 Y Y N |
8212  Fort Pike Canal Y 25FEB08 02APR08 Y Y
8213  Bayou Deleseire Y| N/A 16APR0O8 Y Y | 'Recommended for PW.
8214 Unknown Pass Y N/A 08APRO8 Y Y
8215 Bayou Thomas 'Y N/A  16APRO8 Y Y N |
8216 Marques Canal Y N/A 16APR0O8 Y Y Recommended for PW.
8217  Venetian Isles Ext. Y | 20FEB0O8 07APRO8 Y Y ] |
8218 lIrish Bayou Y 21FEB08 03APR0O8 Y Y
8219 Maxant Canal Y 20FEBO8 N/A N Y ‘NMA
8220 Bayou Michoud Y 07MAR08  N/A N Y NMA
8221 Michoud Canal Y | 12MARO08 07APR08 Y Y ] |
8222  Lakefront Airport Marina Y 29FEBO08 N/A Y Y NMA. Recommend no work due to previous FEMA PW
8223  Bayou St. John Y | 22FEB08 21APR0O8 N Y | ‘NMA
8224 UNO Lakefront Campus Y N/A N/A Y Y Recommend no work due to previous FEMA PW
8225 Orleans Canal Y 17MARO8 21APR08 N Y ] ‘NMA
8226  New Orleans Municipal Yacht Harbor Y 29FEB08 21APRO8 Y Y PW. Sonar in Orleans Marina-not NO MYHM.
8228 Elan Vitale 'Y N/A  25APRO8 Y Y N |
8229  Fort Macomb Y N/A  25APRO8 Y Y
8230 Marques Island Canal Y 16MAY08 17MAY08 Y Y ] |
8231 Carter Canal Y 16MAY08 17MAY08 Y Y
8232 Fort Canal Y  N/A 17MAY08 Y Y ] |
8233 Chef Pass Marina Y 16MAY08 17MAY08 Y Y
8234 Little Cedar Bayou Y N/A 16APRO8 | Y Y
TOTALS 25 25 13 21 21| 25 0 ol o 0 0 ojloJo]o
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Plaquemines Parish
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Parish 16
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8419 Bayou Dupree Y 07AUGO08
8420 Hapiness Bayou Y 07AUGO08
8421 Dike Ditch Y 07AUG08 ] | ] | | | Subsurface only
8422 Bayou Bienvenue Y 07AUGO08 Subsurface only
8423  Creedmore Canal Y 07AUG08 ] | ] | | ]
8424 40 Arpent Canal Y 07AUGO08 NMA
8425 20 Arpent Canal Y | 07TAUGO08 ‘NMA
8426  Oliver Canal Y 07AUGO08
8427 Dead End Canal Y 07AUG08 ] | ] | | ]
8428 Lake Lery Y 07AUGO08 Subsurface only
8429 Bayou Lery Y 07AUG08 ] | ] | | ]
8430 Bayou Terre Aux Beoufs North Y 07AUGO08
8431  Dudenheffer Bayou Y 07AUG08 ] | ] | | ]
8432 Double Pipeline Canal Y 07AUGO08
8433  Bayou Bernard Y 07AUG08 ] | ] | | ]
8434 Bayou Yscloskey Y 07AUGO08 Subsurface only
8435 Bayou La Loutre Y | 07TAUGO08 ‘Subsurface only
8436  Spoil Canal Y 07AUGO08
8437  Bayou La Loutre/Eloi Bay Y 07AUG08 ] | ] | | ]
8438 Crooked Bayou Y 07AUGO08
8439 Middle Bayou Y 07AUGO08

TOTALS 21 21 21 0 0 0 0 0 0 0 0 0j]0]J]OfO
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St. Charles Parish
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St. James Parish
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St. John the Baptist Parish
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Parish 21
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7013 Beacon Point Y | 11JUNO8 30JUNO8 | Y
7014 Bayview Marina Y 11JUNO08 30JUNO8 Y
7015  Bayou Cypermont Y | 11JUNO8 30JUNO8 Y | ] |
7016 West Cote Blanche Bay Y 11JUNO08 30JUNO8 N Public oyster beds, NMA
7017 East Cote Blanche Bay Y | 11JUNO8 30JUNO8 N | ‘Public oyster beds, NMA
| L | L L |
| L | L L |
| L | L L |
| L | L L |
| L | L L |
| L | L L |
TOTALS 5 5 5 5 3] 0 0 0| O 0 0 olojJofo
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8510 |Cane Bayou Y 29NOVO07 N/A N Recommended for PW
8511 Salt Bayou Extension Y O04APRO8 09APRO8 Y
8512  Powell Canal Y 20FEBO8 09APRO8 Y | | 'Recommended for PW
8513 Bayou Melun Y 20FEB08 09APRO8 Y Recommended for PW
8514 Palm Lake NW Y | 27Feb08 08APRO8 N | ] |
8515 Palm Lake SW Y 27FEB08 O08APRO8 Y
8516  Coin Du Lestin Y 06MARO8 08APRO8 N | | ‘Water depth is not sufficient to allow surveying with Side Scan
8517 Bayou Paquet Y 19MARO8 08APRO8 Y
8518  Bayou Liberty "B" Y N/A  08APRO8 N | ] |
8519 Bayou Liberty "C" Y N/A 08APRO8 Y
8520  Carr Drive Y 16NOVO7 07APRO8 Y | N |
8521 Pearl River Nav. Canal Y N/A 14APRO8 Y
8522  Brown's Village Y 16NOVO7 N/A N | | 'Recommended for PW
8523  Ski Pond Y 16NOVO07 N/A N Per FEMA, no work in this WW-private WW.
8524 | Gum Bayou Y | 16NOVO7  N/A | N 'Recommended for PW
8525 Treasure Island Y 18MARO8 07APR0O8 Y
8526  East Diversion Canal Extension 'Y NA  NA N ] |
8527 Bayou Bonfouca Ext. Y N/A 08APRO8 Y
8528 Little Lagoon Y NNA  NA N | 'No access to waterway. Awaiting FEMA decision.
8529 Lake Pontchartrain Y
8530 Facine Canal Y | L L |
8531 Eden Isle Y
8532  North Shore Canal N | L |
8533 Valley Island Canal Y 22JUL08 22JULO8 N
8534 |Tchefuncte River Ext Y | 20AUGO08 | 20AUGO08 | N Subsurface work is not allowed per SHIPO
TOTALS 25 24] 13 15 [10] 0 0 JoJoJ o 0 ToTof ol o
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Tangipahoa Parish
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8608 | Bayou du Large Y | 14APR08 06MAY08| N NMA
8609 Houma Nav Channel Y N/A 01MAY08 N Case in previous Phase. Previous CG SONAR available
8610  Bayou Grand Caillou Y | 14APR08 01MAY08 Y | ] |
8611 Bayou Petite Caillou Y 15APR08 29APR0O8 N Case in previous Phase. Previous CG SONAR available
8612 Bayou Terrebonne Y 15APR08 07MAY08 N | | Debris removal will be limited to HAZMAT and previously id'ed eligible debris.
8613 Bayou Point au Chien Y N/A 08MAY08 N Case in previous Phase. Previous CG SONAR available
8614 Lake Theriot 'Y NA  NA N ] ‘NMA
8615 Lake de Cade Y N/A N/A N NMA
8616 Lake Mechant 'Y NA  NA N ] ‘NMA
8617 Lake Barre Y N/A N/A N NMA
8618 Lake Felicity 'Y NA  NA N ] ‘NMA
8619 Lake Chien Y N/A N/A N NMA
8620 Canal St. Jean Charles 'Y NA  NA N ] ‘NMA
8621 Bayou Jean Lacroix Y N/A N/A N NMA
8622  Lake Boudreaux Y NA  NA N | ‘NMA
8623 Bayou Dulac Y N/A 06MAY08 Y
TOTALS 16 16 4 7 2 0 0 0 0 0 0 0]0]0fO0
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8703 Bayou Tigre Y | 23JUNO8 | 02JULO8 | Y
8704 Oak Island Y 23JUN08 02JULO8 Y
8705  Boston Bayou Y | 23JUNO8 02JULO8 | Y | | |
8706 Vermillion River Y 23JUN08 02JULO8 Y
8707 Hebert Canal Y | 23JUNO8 16JULO8 N | | 'W/W is to shallow for survey vessel. Possible PW
8708 Freshwater Bayou Canal Y 23JUNO08 17JULO8 Y
8709 No Name Canal Y | 23JUNO8 16JULO8 N | | 'W/W is to shallow for survey vessel. Possible PW
8710 Pecan Canal Y 23JUNO08 16JULO8 Y Half of the W/W is inaccessible and will be a possible PW
8711 White Lake Y | 23JUNO8 16JULO8 | Y | ] |
8712 McHellney Canal Y 23JUNO08 17JULO8 Y
8713 Belle Isle Y | 23JUNO8 17JULO8 | Y | ] |
8714 Inter-Coastal Waterway (ICW) Y 23JUN08 02JULO8 Y
8715  Acadiana Marina Canal Y N/A  17JULO8 Y | ] |
8716  Audubon Canal Y N/A 17JULO8 Y
8717  Seventh Ward Canal Y N/A  17JULO8 Y | | |
8718 Little Vermillion Bay Canal Y N/A 17JULO8 N Public oyster beds
8719  Property Line Canal Y NA  17JUL08 Y |
8720 Schooner Bayou Y N/A 17JULO8 Y Public oyster beds
TOTALS 18 18 12 18 151 O 0 0 0 0 0 01]0]0]0
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